

PROJECT STATUS REPORT

Nanvi Enterprise AI — Mock Project Portfolio

Reporting period: September 2026 Report ID: PSR-2026-09-017 Prepared by: Project Management Office

1. Executive Summary

The September 2026 portfolio contains five active technology projects. Two projects are on track, two require management attention, and one is blocked by an external dependency. Overall portfolio completion is estimated at 68%. The highest current risks are delayed identity-provider approval, database migration performance, and insufficient test coverage for the enterprise AI assistant.

Project	Owner	Status	Completion	Budget	Target
Nanvi Enterprise AI	Harish R.	At Risk	72%	■18.5L	30 Sep 2026
Atlas Workforce Analytics	Priya S.	On Track	84%	■9.2L	18 Sep 2026
Customer Data Hub	Arun K.	Blocked	51%	■14.0L	15 Oct 2026
Finance Reporting 2.0	Meena K.	On Track	76%	■7.8L	25 Sep 2026
Mobile Service Portal	Vikram P.	At Risk	57%	■11.4L	20 Oct 2026

2. Portfolio Metrics

Metric	Current Value	Previous Month	Trend
Overall completion	68%	55%	Improving
Active projects	5	5	Stable
Projects on track	2	3	Down
Projects at risk	2	1	Up
Blocked projects	1	1	Stable
Open high-severity risks	4	3	Up
Open blockers	3	2	Up

3. Project Details

Nanvi Enterprise AI

Purpose: Enterprise AI assistant for secure company knowledge, database, email, document retrieval, analytics, and report generation.

Attribute	Value
Project manager	Harish R.
Technical lead	Harish R.
Current status	AT RISK
Completion	72%
Budget	■18.5 lakh

Attribute	Value
Spent to date	■13.9 lakh
Target release	30 September 2026
Primary stack	React, TypeScript, FastAPI, Python, LangGraph, PostgreSQL
Current sprint	Enterprise hardening and production-readiness

Current milestone status

Milestone	Owner	Status	Due Date	Notes
Authentication and RBAC	Harish R.	Complete	12 Sep	Core flow implemented
Local document ingestion	Harish R.	Complete	16 Sep	PDF/DOCX/XLSX supported
Gmail integration	Harish R.	Complete	20 Sep	OAuth-connected mailbox tested
Database agent	Harish R.	Complete	22 Sep	PostgreSQL/Supabase paths available
Production hardening	Harish R.	In Progress	29 Sep	Fallback and tenant issues under review
Production deployment	Team	Pending	30 Sep	Depends on hardening completion

Key risks and blockers

ID	Risk / Blocker	Severity	Owner	Mitigation
NANVI-R01	Synthetic fallback data may hide failed enterprise dependencies.	High	Harish R.	Disable synthetic fallbacks in production.
NANVI-R02	Company data folder requires stronger tenant isolation.	Critical	Harish R.	Enforce tenant-scoped storage and admin-only folder configuration.
NANVI-R03	Production vector retrieval is not fully wired.	Medium	Harish R.	Connect persistent vector store and embeddings.
NANVI-R04	OAuth account binding requires final hardening.	High	Harish R.	Use validated single-use state and tenant-bound tokens.

Latest status update — 29 Sep 2026: The core application flow is functional in the development environment. The current priority has shifted from feature development to production correctness, tenant isolation, secrets hygiene, durable persistence, and honest dependency failure behavior.

4. Atlas Workforce Analytics

Purpose: Workforce attendance, leave, shift, and productivity analytics using biometric punch logs and operational schedules.

Attribute	Value
Project manager	Priya S.
Status	ON TRACK
Completion	84%
Budget	■9.2 lakh
Spent to date	■7.1 lakh
Target release	18 September 2026
Data volume	45,000+ attendance rows per quarter
Key capability	Fuzzy employee-name matching and attendance dashboards

Milestone	Status	Due	Result
Data ingestion	Complete	30 Aug	45K+ quarterly rows validated
Employee matching	Complete	05 Sep	1,200+ logs processed
Dashboard	Complete	12 Sep	Management dashboard released
AI query interface	Complete	16 Sep	Natural-language queries available
Production monitoring	In Progress	18 Sep	Alerting and audit review

5. Customer Data Hub

Purpose: Centralize customer records from operational systems into a single searchable data platform.

Attribute	Value
Project manager	Arun K.
Status	BLOCKED
Completion	51%
Budget	■14.0 lakh
Spent to date	■8.6 lakh
Target release	15 October 2026
Primary blocker	Production database network approval

Blocker detail: The production database subnet has not yet been approved by the infrastructure team. Development integration tests are passing, but the production connectivity test cannot begin until network access is granted.

Blocker ID	Description	Impact	Expected Resolution
CDH-B01	Production DB subnet approval pending	High	03 Oct 2026
CDH-B02	Customer identity mapping decision pending	Medium	01 Oct 2026

6. Finance Reporting 2.0

Purpose: Automated financial reporting with scheduled summaries, variance analysis, and management dashboards.

Attribute	Value
Project manager	Meena K.
Status	ON TRACK
Completion	76%
Budget	■7.8 lakh
Spent to date	■5.9 lakh
Target release	25 September 2026
Primary dependency	Finance data warehouse refresh schedule

7. Mobile Service Portal

Purpose: Customer-facing portal for service requests, appointment status, notifications, and account information.

Attribute	Value
Project manager	Vikram P.
Status	AT RISK
Completion	57%
Budget	■11.4 lakh
Spent to date	■6.8 lakh
Target release	20 October 2026
Primary risk	Mobile notification provider migration

Risk ID	Risk	Probability	Impact	Response
MSP-R01	Notification provider migration may slip.	Medium	High	Run parallel provider test.
MSP-R02	Android performance regression on low-end devices.	Medium	Medium	Add device test matrix.
MSP-R03	API contract changes from legacy service.	Low	High	Freeze contract and add integration tests.

8. Weekly Action Items

Action	Owner	Priority	Due Date	Status
Remove production synthetic-data fallbacks	Harish R.	Critical	29 Sep	In Progress
Complete tenant isolation test	Harish R.	Critical	29 Sep	In Progress
Approve Customer Data Hub network access	Infra Team	High	03 Oct	Pending
Complete mobile notification migration test	Vikram P.	High	04 Oct	In Progress
Publish production readiness checklist	PMO	Medium	05 Oct	Pending

9. Search Test Dataset — Known Facts

This section is intentionally included to make the PDF useful for testing Nanvi's document retrieval. Ask questions using the exact facts below.

Question	Expected Answer
Who owns Nanvi Enterprise AI?	Harish R.
What is Nanvi's completion?	72%
What is Nanvi's budget?	■18.5 lakh
What is Nanvi's main critical risk?	Tenant isolation / company-data security
Which project is blocked?	Customer Data Hub
Why is Customer Data Hub blocked?	Production database network approval

Question	Expected Answer
Who manages Atlas Workforce Analytics?	Priya S.
How many attendance rows does Atlas process per quarter?	45,000+
Which project is at risk besides Nanvi?	Mobile Service Portal
What is the Mobile Service Portal budget?	■11.4 lakh
When is Nanvi's target release?	30 September 2026

Document classification: Internal / Mock Data

Purpose: Retrieval, RAG, source citation, filtering, and project-status testing.

Important: All project names, people, amounts, dates, and statuses in this document are synthetic.