

Mobile App 3.0 Redesign Technical Roadmap

Phase 1: Design System & Core Flutter/React Native

Implement unified design tokens, dark theme support, and biometric login (FaceID/TouchID). Target completion: April 20, 2026.

Phase 2: Offline Document Caching & Secure Sync

Local encrypted SQLite storage for authorized summaries and citation caching. Target completion: May 18, 2026.

Phase 3: Beta Testing & Enterprise Rollout

Internal dogfooding with 200 staff, followed by customer pilot with Acme Corp and Soylent Healthcare. Launch target: June 30, 2026.