

Nanvi AI Enterprise Assistant

Final Project Validation Report

PROJECT STATUS: NOT READY

Application-level security and regression evidence is strong, but the complete production runtime is not certifiable. No unresolved Critical application-security vulnerability was identified in the executed evidence; however, default chat/capability-agent composition, clean dependency installation, frontend runtime/build, Docker runtime, enterprise infrastructure and several production security/operations gates remain incomplete.

Current evidence

Measure	Result
Backend regression	273 passed / 0 failed / 0 skipped
Frontend static validation	19 / 19 passed
Backend startup (testing profile)	PASS
Health / live / ready	PASS / PASS / PASS
Production Python import	BLOCKED — redis package unavailable in current environment
Clean dependency install	BLOCKED — package registry/DNS unavailable
Frontend runtime/build	BLOCKED — no node_modules / registry unavailable
Docker build/runtime	BLOCKED — no container runtime
Critical application-security findings	None identified

Primary release blockers

- Default /api/chat dependency returns 503 without an externally supplied ChatService.
- Knowledge, Email, Data Analysis and Report default capability agents remain placeholder implementations.
- Clean environment dependency installation could not be completed because package-registry/DNS access is unavailable.
- Frontend runtime/build and Docker runtime certification could not be executed.
- Real PostgreSQL, Redis, Entra/M365, durable audit/storage, WAF/LB and SIEM infrastructure were not available.
- Temporary report download tokens are currently carried in URL query strings.
- Readiness is unconditional and does not yet prove dependency health.

Human approvals required

- Security/CISO delegate
- IAM/Entra administrator
- DBA
- Microsoft 365 administrator
- Network/Security administrator
- Platform/SRE
- SOC
- Privacy/Compliance/Legal
- Business/Data owners
- Business Continuity/DR owner

- Product/Application owner

Final decision: NOT READY. The system must not be promoted to production until the listed application-composition, clean-build, infrastructure, security and human-approval gates are completed.