

Nanvi AI Enterprise Assistant

Final Security Sign-Off Report

Date: 2026-09-18

Executive Security Decision

CONDITIONAL SECURITY SIGN-OFF — NOT APPROVED FOR PRODUCTION DEPLOYMENT.

No unresolved Critical application-security finding was identified in the executed evidence. Production certification remains blocked by incomplete enterprise integration, infrastructure validation, and required human approvals. This report does not claim 100% security.

Area	Status	Required approval
Authentication	PASS WITH CONDITIONS	Security + IAM
Authorization	PASS	Security + Data owners
RBAC	PASS	Security + HR/Business owners
ABAC	PASS	Security + IAM + Data owners
API security	PASS WITH CONDITIONS	Security + Application owner
Tool Gateway	PASS WITH CONDITIONS	Security + Platform
SQL security	PASS WITH CONDITIONS	DBA + Security + Data owner
Filesystem security	PASS WITH CONDITIONS	Security + Infrastructure
Email security	PASS WITH CONDITIONS	M365 Admin + Security + Legal/Privacy
RAG security	PASS WITH CONDITIONS	AI + Security + Data owner
Prompt injection	PASS WITH CONDITIONS	AI owner + Security
Secret management	PASS WITH CONDITIONS	Security + Secrets admin
Logging	PASS WITH CONDITIONS	SOC + Platform
Audit	PASS WITH CONDITIONS	SOC + Compliance + Platform
Network security	PASS WITH CONDITIONS	Network/Security admin
Rate limiting	PASS WITH CONDITIONS	Platform/SRE + Security
Dependency security	PASS WITH CONDITIONS	Platform + Security
Data protection	PASS WITH CONDITIONS	Security + Privacy/Compliance
Backup security	PARTIAL / NOT CERTIFIED	SRE + DBA + Security + BC owner

Critical-Issue Gate

Unresolved Critical security findings: NONE IDENTIFIED.

This is limited to the application/security evidence reviewed. It is not a guarantee of complete security.

High-Priority Release Blockers

- Default production composition is incomplete: chat dependency and several default capability agents are intentionally not fully wired.
- Enterprise browser OIDC/PKCE/session lifecycle is incomplete.
- Several production stores remain in-memory and require durable/HA infrastructure.
- Real PostgreSQL, Redis, SIEM/durable audit, enterprise storage, identity and network infrastructure were not available for full certification.

Medium Security/Operational Risks

- Report download token is currently placed in a URL query string; production logging must prevent exposure or the exchange mechanism must change.
- Thread-based tool timeout cannot forcibly terminate arbitrary already-running Python work.
- Redis queue consumption/acknowledgement/dead-letter lifecycle is not fully certified.
- Readiness endpoint is currently unconditional and needs deployment-profile dependency checks.

Final Approval Gates

- Security team / CISO delegate
- IAM / Identity administrator
- Database administrator
- Microsoft 365 administrator
- Network/security administrator
- Platform/SRE
- SOC/security operations
- Privacy/Compliance/Legal
- Business/data owners
- Business continuity / DR owner
- Application/Product owner

Final status: APPLICATION SECURITY VALIDATED WITH CONDITIONS — PRODUCTION SECURITY SIGN-OFF PENDING HUMAN AND INFRASTRUCTURE GATES.